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Photo 13 (DAY 1): 8/24/20 Excavation progress, moving the 
excavation southward, within Brown Polygon; view to WSW. 

 Photo 14 (DAY 1): 8/24/20 PID measuring ambient air 
quality (volatile organics) at 0.0ppm; view to WSW, Blue 

Polygons (A) and (B) in background. 

 

 

 

Photo 15 (DAY 1): 8/24/20 Day-end progress showing Blue 
Polygons (A) and (B); view to NW. 

 Photo 16 (DAY 1): 8/24/20 Day-end progress showing Blue 
Polygons (A) and (B); view to WNW. 

 

 

 

Photo 17 (DAY 1): 8/24/20 Day-end progress showing 
Brown Polygon; view to WSW. 

 Photo 18 (DAY 1): 8/24/20 Day-end site excavation 
progress; view to SE, Spinnaker in background. 

 



Project name: SPINNAKER COATING PHASE B LSI SOIL EXCAVATION  
Project No.:  084-20   
Date Pictures Taken:  August 24-September 2, 2020  
 

 

 

 

Photo 49 (DAY 2): 8/25/20 Moving Brown Polygon 
excavation toward East Water Street; view to SSW. 

 Photo 20 (DAY 2): 8/25/20 Progress of Brown Polygon 
excavation to 8ft depth; view to SSW. 

 
 

 

 

Photo 21 (DAY 2): 8/25/20 Gauging depth of Brown 
Polygon excavation to 8ft depth; view to SW, 

offsite/residential home in background. 
 

 Photo 22 (DAY 2): 8/25/20 Gauging depth of Brown 
Polygon excavation to 8ft depth; view to SW, 

offsite/residential home in background. 
 

 

 

 
 

Photo 23 (DAY 2): 8/25/20 Tree demo at corner fencepost 
begins at 1130; view to WSW. 

 Photo 24 (DAY 2): 8/25/20 Trees in Brown Polygon 
excavation; beginning demo of front three street trees at 

1215; view to S. 
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Photo 25 (DAY 2): 8/25/20 Brown Polygon excavation 
now complete at 1420; view to S (East Water Street). 

 

 Photo 26 (DAY 2): 8/25/20 Field Map showing 
initial/preliminary analytical data of soil samples 

collected in Blue Polygons (A) and (B). 

 

 
Photo 27 (DAY 2): 8/25/20 An additional 2 feet of soil is 

excavated (to collect additional samples) from Blue 
Polygon areas, due to initial sample results in 

exceedance of site PRGs. 

 Photo 28 (DAY 2): 8/25/20 Day-end progress, showing 
tree demo nearly complete, and Brown Polygon 

excavation complete; view to SW. 

 

 

 
Photo 29 (DAY 3): 8/26/20 Removal of corner 

fencepost, begin excavation of off-site Blue Polygon (A) 
(residential property); soils simultaneously staged within 

on-site/Spinnaker Blue Polygon (A) area); view to SW. 

 Photo 30 (DAY 3): 8/26/20 Continue excavation offsite 
within off-site Blue Polygon (A); view to SW. 

 



Project name: SPINNAKER COATING PHASE B LSI SOIL EXCAVATION  
Project No.:  084-20   
Date Pictures Taken:  August 24-September 2, 2020  
 

 

 

 

Photo 31 (DAY 3): 8/26/20 Begin excavating Green Polygon 
(offsite, backyard of residential home) at 0945; view to SSE. 

 

 Photo 32 (DAY 3): 8/26/20 Excavating Green Polygon 
(offsite, backyard of residential home); view to SE. 

 

 

 

 

Photo 33 (DAY 3): 8/26/20 Removal of remaining tree 
stump at corner property boundary; view to SW. 

 

 Photo 34 (DAY 3): 8/26/20 Progress of Green Polygon 
excavation; view to S. 

 

 

 

 
Photo 35 (DAY 3): 8/26/20 Progress of Green Polygon 

excavation to 6ft depth; view to S. 
 

 Photo 36 (DAY3): 8/26/20 View of completed on-site Brown 
Polygon (depth 8ft.) and continuing excavation of off-site 

Green Polygon (depth 6ft.); view to SSW. 
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Photo 37 (DAY 3): 8/26/20 Soil collected from the Green Polygon excavation and used for field PID screenings to measure the 
potential presence of volatile organic compounds in site soils. 

 

 

 
Photo 38 (DAY 3): 8/26/20 View to Brown Polygon (left), 

completed Green Polygon (right, at track hoe, out of frame), 
and beginning excavation of Yellow Polygon excavation 

(center); view to WSW. 
 

 Photo 39 (DAY 3): 8/26/20 Progress of Green and Yellow 
Polygon excavation areas (center right); view to E. 

 

 

 

 

Photo 40 (DAY 3): 8/26/20 Progress of Green and Yellow 
Polygon excavation areas (center right), residential home in 

and East Water Street in background; view to S. 
 

 Photo 41 (DAY3): 8/26/20 Completing excavation of Yellow 
Polygon area (center); view to S. 
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Photo 42 (DAY 4): 8/27/20 Completing excavation of Red 
Polygon area (soil staging in Brown Polygon (left); view to S. 

 

 Photo 43 (DAY 4): 8/27/20 Completing excavation of Red 
Polygon area (front left), as shown in Photo 42; view to NE. 

 

 

 

 
Photo 44 (DAY 4): 8/27/20 Loading soil from adjacent Red 

Polygon excavation area; view to WSW. 
 

 Photo 45 (DAY 4): 8/27/20 Loading soil (truck #13 for today) 
from adjacent Blue Polygon (A) and Green Polygon (residential 

backyard); view to WSW. 
 

 

 

 
Photo 46 (DAY 4): 8/27/20 Completed excavations of Brown 

Polygon (foreground), Yellow Polygon (center), and Green 
Polygon (background); view to WSW. 

 

 Photo 47 (DAY 4): 8/27/20 Northern boundary wall of Blue 
Polygon (A) excavation); view to NW. 
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Photo 48 (DAY 4): 8/27/20 Southern boundary wall of 
Brown Polygon, offsite property in background; view to SW. 

 

 Photo 49 (DAY 4): 8/27/20 End-of-day continuing to load 
staged soil from on-site Blue Polygon (A) area; view to SW. 

 

 

 

 
Photo 50 (DAY 5): 8/28/20 Continue clearing and loading 

staged soil from Blue Polygon (A); view to WNW. 
 

 Photo 51 (DAY 5): 8/28/20 On-site/off-site view of all 
excavation areas complete, except ongoing soil loading at on-

site Blue Polygon (A) (right, out of frame); view to SW. 
 

 

 

 
Photo 52 (DAY 5): 8/28/20 Western sidewall of final 

excavated on-site Blue Polygon (A) area; view to WSW. 
 

 Photo 53 (DAY 5): 8/28/20 Northern sidewalls (left) of on-site 
Blue Polygons (A) and (B), eastern sidewall of on-site Brown 

Polygon (background); view to ENE. 
 



Project name: SPINNAKER COATING PHASE B LSI SOIL EXCAVATION  
Project No.:  084-20   
Date Pictures Taken:  August 24-September 2, 2020  
 

 

 

 

 

Photo 54 (DAY 5): 8/28/20 First backfill (gravel) loaded into 
Blue Polygon (B); view to S toward East Water Street. 

 

 Photo 55 (DAY 5): 8/28/20 Continue to backfill (gravel) into 
Blue Polygon (B); view to ESE. 

 

 

 

 

Photo 56 (DAY 5): 8/28/20 Continue to backfill (gravel) into 
Blue Polygon (B) and Brown Polygon; view to S. 

 

 Photo 57 (DAY 5): 8/28/20 Truck #22 gravel backfill into 
Brown Polygon excavation area at 1435; view to N. 

 

 

 

 
Photo 58 (DAY 5): 8/28/20 End -of-day photo of gravel in 

Brown Polygon and Blue (B) Polygon excavations; view to S. 
 

 Photo 59 (DAY 6): 9/01/20 Begin bracing/placing fence posts 
along property boundary; view to S. 
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Photo 60 (DAY 6): 9/01/20 Begin bracing/placing fence 
posts along property boundary; view to SE. 

 

 Photo 61 (DAY 6): 9/01/20 Continue to spread gravel backfill 
across on-site/Spinnaker excavation areas. 

 

 

 
Photo 62 (DAY 6): 9/01/20 Spreading gravel backfill into 

off-site/residential backyard area; view to SSE. 
 Photo 63 (DAY 6): 9/01/20 Complete grading gravel today 

(approx. 35 trucks of backfill deposited); view to SSW. 

 

 

 
Photo 64 (DAY 7): 9/02/20 View to S and along property 

boundary, with reinstallation of fenceline, and access road in 
background, adjacent to orange safety cones. 

 Photo 65 (DAY 7): 9/02/20 Gravel-asphalt mix covers 
surfaces of on-site/Spinnaker excavation areas; view to S. 
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 Photo 66 (DAY 7): 9/02/20 Truck arriving with topsoil 
backfill for backyard; view to W. 

 

 Photo 67 (DAY 7): 9/02/20 Truck arriving with topsoil 
backfill for backyard; view to WNW. 

 
 

 

 
Photo 68 (DAY 7): 9/02/20 Spreading and grading topsoil 

backfill for backyard; view to SW. 
 

 Photo 69 (DAY 7): 9/02/20 Southern boundary of access 
road, tree stumps, and residence (left); view to NNW. 

 

 

 

 
Photo 70 (DAY 7): 9/02/20 Spreading, grading, and 
mounding topsoil in backyard residence; view to S. 

 

 Photo 71 (DAY 7): 9/02/20 Spreading, grading, and 
mounding topsoil in backyard residence; view to S, along 

fenceline property boundary. 
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Photo 72 (DAY 7): 9/02/20 Spreading and grading topsoil 
load #1 within off-site property backyard; view to SSW. 

 

 Photo 73 (DAY 7): 9/02/20 Spreading and grading topsoil 
load #2 within off-site property backyard; view to W. 

 

 

 

 

Photo 74 (DAY 7): 9/02/20 Status of residential backyard, 
prior to backfill of topsoil, view to N. 

 

 Photo 75 (DAY 7): 9/02/20 Status of residential backyard, 
prior to backfill of topsoil, view to NNE. 

 

 

 

 Photo 76 (DAY 7): 9/02/20 Access road, southern boundary, 
adjacent to off-site residence; view to N. 

 

 Photo 77 (DAY 7): 9/02/20 Installing remaining orange safety 
fencing; view to W. 
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Photo 78 (DAY 7): 9/02/20 Surficial cleanup and sweep; 
view to S. 

 

 Photo 79 (DAY 7): 9/02/20 Tamping surfaces with track 
hoe as partial compaction; view to SW. 

 

 

 

 Photo 80 (DAY 7): 9/02/20 Tangential view along southern 
boundary of Spinnaker Brown Polygon and Red Polygon 

(access road) excavations; view to W. 
  

 Photo 81 (DAY 7): 9/02/20 View of smooth surficial gravel-
asphalt mix across site; view to SW. 

 

   

 
 

 

 
  

 

  



 

  
 
  

 

APPENDIX B 
 

Phase B LSI Laboratory Analytical Data Reports 



Analytical Data Package

Prepared by:

Pace Analytical Services

Pace Project No.: 5249143
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